

**LIWAD PROJECT 2014**

NO.	DESCRIPTION OF PROJECT	START	COMPLETED	TOTAL COST	LOCATION
1	3 Units Mutli media Filter	1/2/2014	on-going	1,191,835.08	Brgy. Palong
2	Filter Housing Improvement	1/2/2014	on-going	277,574.00	Brgy. Palong
3	Pipe Laying Expansion of Distribution Line 1600 LM	2/4/2014	4/23/2014	164,490.20	Zone 2,3,4& 7 Brgy. Mabini
4	Pipe Laying Expansion of Distribution Line 441 LM	2/26/2014	3/21/2014	64,550.52	Zone 2, Brgy. San Pablo
5	Pipe Laying Expansion of Distribution Line 303 LM	2/26/2014	3/27/2014	46,856.92	Zone 4, Brgy. Bagumbayan
6	Pipe Laying Expansion of Distribution Line 798 LM	2/26/2014	5/15/2014	108,234.00	Diversión Road, Brgy. Bagacay
7	Pipe Laying Expansion of Distribution Line 300 LM	5/19/2014	6/10/2014	38,556.43	Zone 5 SitioLidong, Brgy. Bagacay
8	Relocation of Dist. Line & Service Connection 138 LM	8/15/2014	8/25/2014	23,593.85	Zone 4, Brgy. Bigajo Norte
9	Re-excavation of Dist. Line 260 LM	9/3/2014	9/8/2014	12,587.75	Cambaloro, Brgy. Potot