



POSTING CERTIFICATION

This is to certify that the Libmanan Water District has posted its Updated Annual Procurement Plan for the 2nd Semester FY 2022 on its agency website and can be accessible through this link: [https://liwad.gov.ph/publication/APP%20Non-CSE%202022%20\[Changes%20in%202nd%20Sem%202022\].pdf](https://liwad.gov.ph/publication/APP%20Non-CSE%202022%20[Changes%20in%202nd%20Sem%202022].pdf)

This certification is being issued in compliance with GPPB Circular No. 02-2020, this 12 of January, 2023.


Kristine Kay T. Balingbing
Head, Bids and Awards Committee Secretariat




ANNUAL PROCUREMENT PLAN NON-CSE
FY 2022


Department/Bureau/Office: LIBMANAN WATER DISTRICT
Region: V
Address: Brgy. Bagumbayan, Libmanan, Camarines Sur


CODE (PAP)	PROCUREMENT/PROGRAMS/PROJECT	PMO/END USER	MODE OF PROCUREMENT	SCHEDULE OF EACH PROCUREMENT ACTIVITY										ESTIMATED BUDGET (PHP)			REMARKS (Brief Description of the Project)			
				PRE-PROC CONFERENCE	ADV / POSTING OF IAETB	PRE-BID CONFERENCE	BID OPENING	POST QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY COMPLETION	ACCEPTANCE / TURNOVER	SOURCE OF FUNDS	CO	MOOE		TOTAL		
	Accountable Forms	FCD	Agency to Agency		March	N/A	N/A	N/A	N/A	N/A	N/A	N/A	October	October	GOP	540,000.00		540,000.00		
	CHEMICALS																			
	Chemical and Filtering Supplies	PWQD	Shopping		January, April	N/A	N/A	N/A	N/A	N/A	N/A	February, May	February, May	GOP	399,564.00		399,564.00			
	Water Analysis	PWQD	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	113,413.15		113,413.15			
	OFFICE SUPPLIES	OGM, AGSD, FCF, PWQD, ECD	Shopping		January, June	N/A	N/A	N/A	N/A	N/A	N/A	January-December	March, August	GOP	222,523.78		222,523.78			
	OTHER SUPPLIES	OGM, AGSD, FCF, PWQD, ECD	Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	300,078.62		300,078.62			
	FUEL, OIL AND LUBRICANTS	AGSD, FCD, PWQD, ECD	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	659,645.41		659,645.41			
	Construction Materials																			
	Direct Purchase	AGSD	Shopping		January, June	N/A	N/A	N/A	N/A	N/A	N/A	March, August	March, August	GOP	1,566,377.18		1,566,377.18			
	Charge to Water Bill	AGSD	Shopping		January, June	N/A	N/A	N/A	N/A	N/A	N/A	March, August	March, August	GOP	794,213.80		794,213.80			
	New Connection	AGSD	Shopping		January, June	N/A	N/A	N/A	N/A	N/A	N/A	March, August	March, August	GOP	848,199.00		848,199.00			
	Water Meter Insert	PWQD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	420,000.00		420,000.00			
	Service Line	ECD	Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	120,236.50		120,236.50			
	Transmission Line and Distribution Line	ECD	Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	345,387.84		345,387.84			
	CAPITAL PURCHASES:																			
	ICT EQUIPMENT																			
	Desktop/Laptop (High-End)	FCD	Shopping		January, February	N/A	N/A	N/A	N/A	N/A	N/A	March, April	March	GOP	80,000.00		80,000.00			
	CCTV	PWQD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	56,450.00		56,450.00			
	Semi-Expendable - ICT Equipment																			
	External hardrive	FCD	Shopping		February	N/A	N/A	N/A	N/A	N/A	N/A	March	March	GOP	15,000.00		15,000.00			
	Printer	OGM, FCD	Shopping		January, February	N/A	N/A	N/A	N/A	N/A	N/A	March	March	GOP	18,000.00		18,000.00			
	UPS	FCD, ECD	Shopping		February	N/A	N/A	N/A	N/A	N/A	N/A	March	March	GOP	23,000.00		23,000.00			
	SSD	PWQD	Shopping		March	N/A	N/A	N/A	N/A	N/A	N/A	April	April	GOP	12,000.00		12,000.00			
	Semi-Expendable - Furnitures and Fixtures																			
	Steel Cabinet	AGSD, PWQD	Shopping		March	N/A	N/A	N/A	N/A	N/A	N/A	April	May	GOP	31,813.26		31,813.26			
	Tables	AGSD, PWQD, OGM	Shopping		April	N/A	N/A	N/A	N/A	N/A	N/A	May	May	GOP	33,454.00		33,454.00			
	Swivel Chair	FCD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	July	July	GOP	8,000.00		8,000.00			
	Semi-Expendable - Office Equipment																			
	Digital Camera	AGSD	Shopping		April	N/A	N/A	N/A	N/A	N/A	N/A	June	June	GOP	9,000.00		9,000.00			
	Water Dispenser	AGSD	Shopping		April	N/A	N/A	N/A	N/A	N/A	N/A	June	June	GOP	8,500.00		8,500.00			
	Other PPE																			
	Marker/LIWAD Signage	AGSD	NP-SVP/By Administration		August	N/A	N/A	N/A	N/A	N/A	N/A	October	October	GOP	165,000.00		165,000.00			
	Plate Signage	PWQD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	10,000.00		10,000.00			
	Crocodile Jack	PWQD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	15,000.00		15,000.00			
	Pipe Wrench 14"	ECD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	17,420.00		17,420.00			
	Pipe Wrench 12"	ECD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	15,300.00		15,300.00			
	Pipe Wrench 10"	ECD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	8,070.00		8,070.00			

Semi-Expendable - Other PPE																
Signages	PWQD	NP-SVP		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	10,000.00		10,000.00
SEMI-EXPENDABLE COMMUNICATION EQUIPMENT																
Android Phone	AGSD	Shopping		March	N/A	N/A	N/A	N/A	N/A	N/A	April	April	GOP	12,000.00		12,000.00
IP Phone	AGSD	Shopping		June	N/A	N/A	N/A	N/A	N/A	N/A	August	August	GOP	3,000.00		3,000.00
VHF Radio	AGSD,PWQD, ECD	Shopping		March	N/A	N/A	N/A	N/A	N/A	N/A	April	April	GOP	59,000.00		59,000.00
MACHINERY AND EQUIPMENT																
Flow Meter	PWQD	NP-SVP		May	N/A	N/A	N/A	N/A	N/A	N/A	July	July	GOP	120,000.00		120,000.00
Ultrasonic Flow Meter	PWQD	NP-SVP		may	N/A	N/A	N/A	N/A	N/A	N/A	July	July	GOP	25,000.00		25,000.00
SEMI-EXPENDABLE -MACHINERY AND EQUIPMENT																
Portable Welding Machine	PWQD	NP-SVP		May	N/A	N/A	N/A	N/A	N/A	N/A	July	July	GOP	6,000.00		6,000.00
Handmill	PWQD	NP-SVP		May	N/A	N/A	N/A	N/A	N/A	N/A	July	July	GOP	10,000.00		10,000.00
Submersible Pump	PWQD	NP-SVP		May	N/A	N/A	N/A	N/A	N/A	N/A	July	July	GOP	10,000.00		10,000.00
Plant-UPIS-Trans&Dist	ECD	Shopping		May	N/A	N/A	N/A	N/A	N/A	N/A	July	July	GOP	32,500.00		32,500.00
WSS (VFD)	PWQD	Shopping		May	N/A	N/A	N/A	N/A	N/A	N/A	July	July	GOP	70,000.00		70,000.00
PROFESSIONAL EXPENSE/SERVICES																
Consultancy Services	PWQD	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	30,000.00		30,000.00
Security Services	AGSD	Shopping		December-March	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January, April	GOP	210,000.00		210,000.00
Printing and Publication	AGSD	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	4,500.00		4,500.00
Employee Health and Wellness	AGSD	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	104,120.00		104,120.00
Employee Leadership and Development	AGSD, PWQD	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	205,500.00		205,500.00
REPAIR AND MAINTENANCE																
ICT Equipment	FCD,PWQD, OGM	Shopping/NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	61,410.00		61,410.00
Office Building	AGSD,	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	40,041.40		40,041.40
Office Equipment	AGSD,	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	32,000.00		32,000.00
Furnitures and Fixtures	AGSD,	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	2,000.00		2,000.00
Transportation Equipment	AGSD,PWQD,ECD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	253,431.68		253,431.68
IT Equipment	FCD, PWQD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	105,700.00		105,700.00
Machinery and Equipment	PWQD, ECD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	86,500.00		86,500.00
UPIS-Reservoir and Plants	PWQD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	20,000.00		20,000.00
UPIS-Other Plants	PWQD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	7,320.00		7,320.00
UPIS-Meters (UPIS)	PWQD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	9,720.00		9,720.00
Other PPE	PWQD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	17,215.00		17,215.00
Source of Supply Plant Structure& Improvement	PWQD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	382,800.00		382,800.00
Communication Equipment	PWQD	NP-SVP/Shopping		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	10,000.00		10,000.00
PROJECTS																
PWD Ramp and Drainage Cover	AGSD	NP-SVP		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	300,000.00		300,000.00
Source Improvement and Pipelaying Expansion of 6"ØTL 2,810 In.m at So. Purikot, Mambulo Nuevo	ECD	NP-SVP/By Administration		March	N/A	N/A	N/A	N/A	N/A	N/A	May	May	GOP	5,811,169.74		5,811,169.74

Pipelaying Expansion of 8" Ø TL 8,739LN.M from Pag-Oring Nuevo to San Isidro	ECD	Public Bidding/NP-SVP/By Administration		February	February	March	March	March	March	April	April	April	GOP	24,808,253.83		24,808,253.83	
Relocation of DL along Aslong Bridge at San Isidro	ECD	NP-SVP/By Administration		July	N/A	N/A	N/A	N/A	N/A	N/A	September	October	GOP	232,435.93		232,435.93	
Water Source Development - Pag-Oring	PWQD	NP-SVP/By Administration		January-December	N/A	N/A	N/A	N/A	N/A	N/A	January-December	January-December	GOP	2,776,613.04		2,776,613.04	
TOTAL															42,723,877.16	-	42,723,877.16

Prepared by:

KRISTINE KAY T. BALINGBING
 BAC Secretary

Certified True and Correct:

RITCHIE T. LIM
 BAC Chairperson

Approved by:

ENGR. RODOLFO A. JIMENEZ, JR.
 Head of Procuring Entity (HOPE)
 #50037

- [APP-Non-CSE 2019](#)
- [APP-CSE 2019](#)
- [Procurement Plan for 2019](#)
- [Procurement Plan for 2018](#)
- [Procurement Plan for 2017](#)
- [Procurement Plan for 2016](#)
- [Procurement Plan for 2015](#)
- [Procurement Plan for 2014](#)
- [Procurement Plan for 2013](#)

2. Contracts Awarded and names of Contractors/Suppliers/Consultants
• [FY 2014](#)

F. Good Governance Condition Certifications and Reports

- [APP Non-CSE 2022 2nd Semester](#)
- [PMR 2nd Sem FY 2022-Compliance to GPPP](#)
- [Certification of all PhilGeps Posting-Bidding for 2022](#)
- [Certificate of Posting of Procurement Plan-Non-CSE for FY 2023](#)
- [Certificate of Posting of Procurement Plan-CSE for FY 2023](#)
- [Guidelines in the Review and Compliance Procedures in the Filing and Submission of SALN](#)
- [LIWAD Citizen Charter 2021 3rd edition](#)
- [2nd Semester Procurement Monitoring Report 2021](#)
- [FOI Report 2021](#)
- [LIWAD FOI Manual 2021](#)
- [Libmanan WD FY 2021 Physical Targets](#)
- [Libmanan WD Citizen's Charter Revised 2021](#)
- [FOI Report](#)
- [LIWAD FOI One-Page Manual](#)
- [LIWAD FOI Manual 2019](#)
- [Physical & Chemical Test Result 2017](#)
- [Ageing of Cash Advances Nov 2016](#)
- [Ageing of Cash Advances Dec 2015](#)
- [Operations Manual](#)
- [Certificate of Compliance Philgeps Posting 2021](#)
- [Certificate of Compliance Philgeps Posting 2020](#)
- [Certificate of Compliance Philgeps Posting 2019](#)
- [Certificate of Compliance Philgeps Posting 2018](#)
- [Certificate of No PhilGEPs Posting 2017](#)
- [Certificate of PhilGEPs Posting 2016](#)
- [Certificate of No PhilGEPs Posting 2015](#)
- [Certificate of No PhilGEPs Posting 2014](#)
- [The Agency Review and Compliance Procedure of Statements and Financial Disclosures - NO CHANGES](#)
- [Major Projects, Programs and Activities, Beneficiaries, and Status of Implementation for FY 2018](#)
- [Ranking of Individuals and Delivery Units 2019](#)
- [Ranking of Individuals and Delivery Units 2018](#)
- [Ranking of Individuals and Delivery Units 2017](#)
- [Ranking of Individuals and Delivery Units 2016](#)
- [Ranking of Individuals and Delivery Units 2015](#)